

Pocket Planner Sprint 4 Review

09 FEBRUARY 2026 / 11:00 AM / SMB 102

Attendees

Ji-Jian Chin(Staff),

Jordan Combs(Minute Taker), Robert-Ionut Nedelcu, Jacob Woodhouse, Dimitar Kostadinov

Key Discussion Points

Interim Evaluation

1. Discussion began around the work completed during the interim period after the assessment. This included scenes such as Main Menu, Lobby and Rules scenes, we also established the primary navigation flow for the app.
2. Concluded that we had not quite met our sprint goals, we discussed our blockers and what could be done better for the next sprint.

Work Distribution

3. Analysed the remaining work, this included: the Multiplayer Implementation and Lobby System, UI Polish and Refinements, and the plan for the User Acceptance Test (UAT).
4. Distributed some of the remaining work evenly among the members of the development team for the next sprint.

Decisions

- I (Jordan) was going to focus on the Multiplayer logic with Firebase Realtime Database, Jacob was going to find assets to replace the placeholder shape textures and grid tiles, Robert was going to focus on writing the User Acceptance Test (UAT), while Dimitar was going to work on making the 3D dice model and animation.

Action Items

1. Create the Realtime Database on Firebase and devise the security rules, then integrate it into unity and implement the multiplayer framework for **Pocket Planner**.
2. Write the User Acceptance Test, create the 3D dice model and animation and find other relevant assets for Pocket Planner

Next Meeting

Date: Monday, 2nd March, 2026 Time: 11:00am

Agenda: Evaluate what has been completed in sprint 5 and distribute the remaining work