

Pocket Planner Sprint 5 Review

02 MARCH 2026 / 11:00 AM / SMB 102

Attendees

Ji-Jian Chin(Staff),

Jordan Combs(Minute Taker), Robert-Ionut Nedelcu, Dimitar Kostadinov

Key Discussion Points

Sprint 5 Evaluation

1. Discussed initially that progress was much lower than anticipated during this sprint particularly due to academic commitments and assignments across the team.
2. Introduced the new dice visual assets for **Pocket Planner**, upgrading the appearance of the dice UI buttons from basic text labels to more visually distinctive icons.
3. Noted that the multiplayer framework was implemented, but there was an unforeseen issue where the firebase packages could not be pushed to the repository just before the sprint review, due to size restrictions on GitHub.
4. Determined that we would need to add these firebase packages to the .gitignore file and instead share them via the team onedrive to bypass the size constraints for remote repositories on GitHub.

Decisions

- Since Robert had finished the plan for the UAT, it was decided that he would start working on the UI for some of the unfinished scenes. Jacob didn't make it to the sprint review, but we communicated through discord that he should also work on some of the UI scenes.

Action Items

1. Push the multiplayer framework for firebase (FirebaseManager and MultiplayerManager) to GitHub as soon as possible after fixing the local commits and adding the firebase packages to the .gitignore
2. Create the UI for the Main Menu scene, the Rules Scene, the Lobby scene, Join Lobby scene, and Create Lobby scene. Split these scenes between Robert and Jacob.

Next Meeting

Date: Monday, 23rd March, 2026 Time: 11:00am

Agenda: Demonstrate a demo build for the game, discuss the final work to be completed and formalise a date for the UAT in April